

Timeline & Next Steps

Summer 2021	Mapping software released to the public.* * Estimated time
October 12, 2021	1 st public hearing Held prior to the release of draft maps
October 26, 2021	2 nd public hearing Held prior to the release of draft maps
TBD	Mapping tool released to the public
Fall/Winter 2021/22	NDC to prepare draft maps using 2020 census data
TBD	Deadline for the public to submit draft maps for consideration at 3 rd public hearing
January 18, 2022	Publish draft map(s)
January 25, 2022	3 rd public hearing Consideration and input on proposed draft maps
March 8, 2022	4 th public hearing Council to introduce ordinance approving final maps.
April 17, 2022	City deadline to adopt ordinance after 2 nd reading (effective immediately) and to submit map to Registrar.
November 2022	2022 election

